COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 08/ 2003

ESTI MATE SUMVARY 14: 58: 20
CONTI D C13854 ESTI MATE NO 0006 PROG SPEC YR 2002
PCN: 13854- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 88.0 DAYS TIME ALLOW 88 WORK DAYS
1-70 Chief Hosa West PERCENT TIME:  100. 00 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO I M 0703- 280
| -70 Chief Hosa West
NAME OF ROAD: 70A
PRQJECT COUNTI ES: CLEAR CREEK JEFFERSON, REG ON 1
CONTRACTOR:
ASPHALT PAVI NG CO. PAY PERI OD ENDI NG 12/ 05/ 2003 DATE TI ME STARTED 05/19/2003
14802 W 44TH AVE. DATE LET 12/ 05/ 2002 DATE WORK BEGAN
DATE AWARDED 12/11/ 2002 DATE TI ME STOPPED 12/11/2003
DATE CONTRACT EXECUTED  12/24/2002 DATE ACCEPTED 12/11/2003
GOLDEN CO 80403 303-279- 6611 DATE NOTI CE TO PROCEED 05/ 19/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,964, 821. 57 PARTI Cl PATI NG $ 2,928, 693. 16 $ 25, 730. 68
AWARD PRQJECT AMT: $ 2,957,436.80 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 78% TOTAL EARNI NGS 2,928, 693. 16 25, 730. 68
FUNDS AVAI LABLE: $ 36, 128. 41 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,928, 693. 16 25, 730. 68
TOTAL CLAI VB $ 0. 00 RETAI NAGE -35,778.05 -49.80
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,892, 915. 11 25, 680. 88
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 2,892, 915. 11 25, 680. 88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25, 680. 88

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13854- BI D ESTI MATE RUN 12/ 08/ 2003
PRQJECT I M 0703- 280 ESTI MATE NO. 0006 14: 58: 20

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00024 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 0. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0010 202-00090  *REMOVAL OF DELI NEATOR 271. 000 271.000
EACH 0. 000 0.00
5. 75000 271. 000 1, 558. 25
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 7, 245. 000 6, 622. 000
sy 0. 000 0. 00
2. 85000 6, 622. 000 18, 872. 70
0020 202-00250  *REMOVAL OF PAVEMENT MARKI NG 3, 068. 000 3, 068. 000
SF 0. 000 0.00
1. 75000 3, 068. 000 5, 369. 00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 350. 000 1, 325. 000
LF 25. 000 80. 00
3.20000 1, 350. 000 4, 320. 00
0030 202-01300 *REMOVAL OF END ANCHORAGE 27. 000 20. 000
EACH 2.000 190. 00
95. 00000 22.000 2,090. 00
0035 203-01500  BLADI NG 18. 000 18. 000
HOUR 0. 000 0. 00
113. 00000 18.000 2,034. 00
0040 203-01594  COVBI NATI ON LOADER 20. 000 20. 000
HOUR 0. 000 0.00
90. 00000 20. 000 1, 800. 00
0045 208-00011 *ERGCSI ON BALES (WEED FREE) 0. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0050 210-01130  *RESET GUARDRAIL TYPE 3 4, 998. 000 2, 400. 000
LF 2, 388. 000 8, 358. 00
3. 50000 4, 788. 000 16, 758. 00
0055 210-04200 *ADJUST GUARDRAI L 4,084. 000 2,338. 000
LF 1, 746. 000 4,103.10
2. 35000 4,084. 000 9, 597. 40



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13854- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0006 14: 58: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 212-00006  *SEEDI NG ( NATI VE) 0. 260 0. 260
ACRE 0. 000 0.00
1, 240. 00000 0. 260 322. 40
0065 213-00002 *MJLCH NG (WEED FREE HAY) 0. 260 0. 260
ACRE 0. 000 0.00
1, 950. 00000 0. 260 507. 00
0070 213-00061  *MJLCH TACKI FI ER 39. 000 39. 000
LB 0. 000 0.00
6. 60000 39. 000 257. 40
0075 304-09014  AGGREGATE BASE COURSE (SPECIAL) CO #4 4,607. 990 4,585. 760
TON 22.230 355. 68
16. 00000 4,607. 990 73,727.84
0080 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 143. 130 143. 130
TON 0. 000 0.00
80. 00000 143. 130 11, 450. 40
0085 403-09110 STONE MASTI C ASPHALT 31, 512. 660 31, 512. 660
TON 0. 000 0.00
48. 70000 31, 512. 660 1, 534, 666. 54
0090 403-34721  HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-28) 16, 319. 200 16, 319. 200
TON 0. 000 0.00
36. 40000 16, 319. 200 594, 018. 88
0092 900-00024  ADDED | TEM (TON)/ ADDI TI ONAL 0. 1% AC ABOVE 6. 5% 0. 000 0. 000
TON 0. 000 0.00
0. 25000 0. 000 0. 00
0093 900- 00024  ADDED | TEM (TON)/ CO #4 643. 090 643. 090
TON 0. 000 0.00
52. 00000 643. 090 33, 440. 68
0094 900- 00006 ADDED | TEM (DOLLAR)/ RENTAL OF FI BER | NJECTI ON 7, 500. 000 7,500. 000
EQUI PVMENT (| NVOI CE)
DOL 0. 000 0.00
1. 00000 7, 500. 000 7,500. 00
0095 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING CO #4 13, 370. 000 13, 370. 000
GAL 0. 000 0.00
1. 50000 13, 370. 000 20, 055. 00



CONTI D C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13854- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0006 14: 58: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0100 603-10180 18 | NCH CORRUGATED STEEL PI PE 90. 000 50. 000
LF 40. 000 1,214.00
30. 35000 90. 000 2,731.50
0105 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2, 840. 000 2,813. 000
LF 27.000 348. 30
12. 90000 2, 840. 000 36, 636. 00
0110 606-01340 *END ANCHORAGE TYPE 3D 2.000 1. 000
EACH 1. 000 565. 00
565. 00000 2.000 1,130. 00
0115 606-01370 *TRANSI TI ON TYPE 3G 1. 000 1.000
EACH 0. 000 0.00
960. 00000 1. 000 960. 00
0120 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 27.000 25. 000
EACH 2.000 3, 400. 00
1, 700. 00000 27.000 45, 900. 00
0125 609-60011 CURB TYPE 6 (SECTION M 1, 564. 000 1, 564. 000
LF 0. 000 0.00
6. 85000 1, 564. 000 10, 713. 40
0130 612-00041 *DELI NEATOR ( FLEXI BLE) (TYPE 1) 237.000 237.000
EACH 0. 000 0. 00
27.50000 237.000 6,517.50
0135 612-00042 *DELI NEATOR (FLEXIBLE) (TYPE I1) 44.000 44.000
EACH 0. 000 0.00
30. 00000 44. 000 1, 320. 00
0140 612-00043 *DELI NEATOR (FLEXIBLE) (TYPE Il1) 26. 000 26. 000
EACH 0. 000 0. 00
35. 00000 26. 000 910. 00
0145 614-00011 *SI GN PANEL (CLASS 1) 10. 000 10. 000
SF 0. 000 0.00
21. 00000 10. 000 210. 00
0150 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 23.000 23. 000
LF 0. 000 0. 00

34.50000 23. 000 793. 50



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13854- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0006 14: 58: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0155 614-80387 *RUMVBLE STRIP (GRI NDI NG 87, 182. 000 87, 182. 000
LF 0. 000 0.00
0. 10000 87, 182. 000 8, 718. 20
0160 615-00050 EMBANKVENT PROTECTOR TYPE 5 6. 000 6. 000
EACH 0. 000 0.00
1, 115. 00000 6. 000 6, 690. 00
0165 625-00000 CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
11, 500. 00000 1. 000 11, 500. 00
0170 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
67, 500. 00000 1. 000 67, 500. 00
0175 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 000
LS 1. 000 1, 750. 00
1, 750. 00000 1. 000 1, 750. 00
0180 627-00005 *EPOXY PAVEMENT MARKI NG CO #4 601. 000 601. 000
GAL 0. 000 0.00
74. 60000 601. 000 44, 834. 60
0185 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) CO #4 942. 000 942. 000
GAL 0. 000 0.00
51. 65000 942. 000 48, 654. 30
0190 630-00000 *FLAGG NG CO #4 1, 420. 000 1, 383. 000
HOUR 37.000 806. 60
21.80000 1, 420. 000 30, 956. 00
0195 630-00007 *TRAFFI C CONTROL | NSPECTI ON 91. 000 69. 000
DAY 22. 000 1, 892. 00
86. 00000 91. 000 7,826. 00
0200 630-00012 *TRAFFI C CONTROL MANAGENMENT 93. 000 88. 000
DAY 5. 000 2, 300. 00
460. 00000 93. 000 42, 780. 00
0205 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 0. 000 0. 000
EACH 0. 000 0.00
70. 00000 0. 000 0. 00



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13854- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0006 14: 58: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0210 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 64. 000 57. 600
EACH 0. 000 0.00
80. 00000 57. 600 4, 608. 00
0215 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 27.000 24.300
EACH 0. 000 0.00
90. 00000 24.300 2,187.00
0220 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 57. 600
SF 0. 000 0.00
18. 50000 57. 600 1, 065. 60
0225 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 3. 600
TYPE
) EACH 0. 000 0.00
1, 150. 00000 3. 600 4, 140. 00
0230 630-80359 *PORTABLE MESSAGE S| GN PANEL 151. 000 147. 000
DAY 4. 000 368. 00
92. 00000 151. 000 13, 892. 00
0235 630-80360 *DRUM CHANNELI ZI NG DEVI CE 49. 000 44.100
EACH 0. 000 0.00
40. 00000 44.100 1, 764. 00
0240 630-80380 *TRAFFI C CONE 452,000 225. 000
EACH 0. 000 0.00
15. 00000 225. 000 3, 375. 00
0245 700-70002 F/ A ANTI Cl PATED CMO 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0250 700-70010 F/ A M NOR CONTRACT REVI S| ONS 26, 792. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0251 900-00012 *ADDED | TEM (FQOT)/ / ( CO#2) 32.000 32. 000
LF 0. 000 0.00
93. 50000 32. 000 2,992. 00
0255 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE 23,861.110 23,861.110
F A 0. 000 0.00
1. 00000 23,861.110 23,861. 11



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13854- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0006 14: 58: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0260 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -22,222.330 -22,222.330
F A 0. 000 0.00
1. 00000 -22,222.330 -22,222.33
0275 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0280 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,787,750.82$ 25,730.68% 2, 753, 038. 87
CAT NO0300 STRUCTURE F- 15- CA
0285 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 376. 000 1, 376. 000
sy 0. 000 0.00
2.85000 1, 376. 000 3,921. 60
0290 403-09110  STONE MASTI C ASPHALT 0. 000 0. 000
TON 0. 000 0.00
48. 70000 0. 000 0. 00
0295 420-00500 GEOTEXTI LE ( PAVI NG 101. 000 101. 000
sy 0. 000 0.00
4.50000 101. 000 454, 50
CAT 0300  CURRENT AMI $ 4,376.10 % 0.00$% 4,376. 10
CAT NO0301 STRUCTURE F-15-CC
0300 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 3, 155. 000 3, 155. 000
5% 0. 000 0.00
2.85000 3, 155. 000 8, 991. 75
0305 202-00425 *REMOVAL OF BRI DGE RAI LI NG 74.000 74. 000
LF 0. 000 0.00
11. 00000 74. 000 814. 00



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13854- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0006 14: 58: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE F-15-CC
0310 403-09110 STONE MASTI C ASPHALT 157. 660 157. 660
TON 0. 000 0.00
48. 70000 157. 660 7,678.04
0315 420-00500 GEOTEXTI LE ( PAVI NG 144. 000 144. 000
sy 0. 000 0.00
4.50000 144. 000 648. 00
0320 601-03041 *CONCRETE CLASS D (BRI DGE) (SPECI AL) 1. 400 1. 400
cY 0. 000 0.00
575. 00000 1. 400 805. 00
0325 606-11000 *BRIDGE RAIL TYPE 10 74.000 74.000
LF 0. 000 0.00
82. 50000 74. 000 6, 105. 00
CAT 0301  CURRENT AMI $ 25,041.79 % 0.00$% 25, 041. 79
CAT NO0302 STRUCTURE F-15-CD
0330 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 2, 986. 000 2, 986. 000
5% 0. 000 0.00
2.85000 2, 986. 000 8,510. 10
0335 202-00425 *REMOVAL OF BRI DGE RAI LI NG 0. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0. 00
0340 403-09110  STONE MASTI C ASPHALT 144. 150 144. 150
TON 0. 000 0.00
48. 70000 144. 150 7,020. 11
0345 420-00500 GEOTEXTI LE ( PAVI NG 144. 000 144. 000
sy 0. 000 0.00
4.50000 144. 000 648. 00
0350 601-03041 *CONCRETE CLASS D (BRI DGE) (SPECI AL) 1. 200 1. 200
cY 0. 000 0.00
575. 00000 1. 200 690. 00
0355 606-11000 *BRIDGE RAIL TYPE 10 0. 000 0. 000
LF 0. 000 0.00
82. 50000 0. 000 0. 00
CAT 0302  CURRENT AMI $ 16, 868.21 $ 0.00$% 16, 868. 21



CONTI D C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13854- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0006 14: 58: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE F-15-Cl

0360 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1, 296. 000 1, 296. 000
sy 0. 000 0.00
2.85000 1, 296. 000 3, 693. 60
0365 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 99. 000 99. 000
LF 0. 000 0. 00
70. 00000 99. 000 6, 930. 00
0370 403-09110  STONE MASTI C ASPHALT 0. 000 0. 000
TON 0. 000 0.00
48. 70000 0. 000 0. 00
0371 403-33871 HBP (GR S) (100) (PG 76-28) /(CO # 3) 595. 000 595. 000
TON 0. 000 0. 00
40. 00000 595. 000 23, 800. 00
0375 420-00500  GEOTEXTILE (PAVI NG 75. 000 75. 000
sy 0. 000 0.00
4.50000 75. 000 337. 50
0380 515-00120  *WATERPROOFI NG ( MEVBRANE) 1, 211. 000 1, 211. 000
sy 0. 000 0. 00
10. 60000 1, 211. 000 12, 836. 60
0385 515-00410 *CONCRETE SEALER (CALCI UM NI TRI TE) 45. 000 45. 000
sy 0. 000 0.00
45. 90000 45. 000 2, 065. 50
0390 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 I NCH) 51. 000 51. 000
LF 0. 000 0. 00
185. 00000 51. 000 9, 435. 00
0395 601-03041 *CONCRETE CLASS D (BRI DGE) (SPECIAL) 0. 000 0. 000
cy 0. 000 0.00
575. 00000 0. 000 0. 00
0400 601-06150  *CONCRETE (PATCH NG 171. 000 171. 000
SF 0. 000 0. 00
48. 20000 171. 000 8, 242. 20
0405 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 0. 000 0. 000
LB 0. 000 0.00

1. 75000 0. 000 0. 00



CONTI D: C13854 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13854- Bl D ESTI MATE RUN 12/ 08/ 2003
PRQJECT: | M 0703- 280 ESTI MATE NO 0006 14: 58: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0303 STRUCTURE F-15-Cl
0410 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 550. 000 495. 000
LF 0. 000 0.00
10. 50000 495. 000 5,197. 50
CAT 0303  CURRENT AMI $ 73,115.40 % 0.00$% 72,537.90
CAT NO0304 STRUCTURE F- 15- CR
0415 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 58. 000 58. 000
LF 0. 000 0.00
70. 00000 58. 000 4, 060. 00
0420 518-01004  *BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 58. 000 58. 000
LF 0. 000 0.00
185. 00000 58. 000 10, 730. 00
0425 601-03041 *CONCRETE CLASS D (BRI DGE) (SPECI AL) 6. 100 6. 100
cy 0. 000 0.00
575. 00000 6. 100 3, 507. 50
0430 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 47.000 47.000
LB 0. 000 0.00
1. 75000 47.000 82.25
0435 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 799. 000 719. 100
LF 0. 000 0.00
10. 50000 719. 100 7, 550. 55
CAT 0304  CURRENT AMI $ 26,769.25 % 0.00$% 25, 930. 30
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0440 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0445 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 000. 00000 1. 000 11, 000. 00
0450 620- 00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
900. 00000 1. 000 900. 00
CAT 0400  CURRENT AMI $ 30, 900. 00 $ 0.00$% 30, 900. 00

PRQJECT TOTAL CURRENT AMI $ 2, 964,821.57$

25,730.68% 2,928, 693. 17



